
10/1/2016 20161031

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/10/2016

JJ07919

CNL258 Pay Period:  10/1/2016Contract: Estimate Number: 0047 to  10/31/2016Estimate Type: Progress Estimate Approved:No

Highways, Inc.Contractor:

Contractor's
Address:

PO Box 96
Brentwood,  TN   37024

Time

Allowed:

Charged:

Elapsed Calendar Days:

Percent Time:

Dates

Let:

Awarded:

Contract Executed:

Work Began:

To Be Completed:

Substantial Work Complete:

Accepted:

Contract Location:

Counties:

Original Contract:

Current Contract:

Amounts

Payment Due:

Material Discrepancy Adjustments:

Amount Due:

Stockpiled Materials:

Total Earnings:

This EstimatePrevious to DateTotal to Date

Days

Days

Days

12/07/2012

12/21/2012

01/14/2013

02/20/2013

%

$5,189.93

1197.0

1,366.0

1,366.0

114.12

%Percent Complete($):

%Percent Behind:

LEWIS, MAURY

0.93

Date Notice to Proceed: 02/04/2013

05/15/2016

$17,650,630.79

$17,596,044.73

$19,001,330.38 $2,594.23$18,998,736.15

$0.00

$-15,423.10Test Report Payment Adjustments:

$18,985,907.28 $18,982,288.49 3,618.79

$18,996,140.45 $2,594.23$18,993,546.22

$5,189.93 $0.00

$-16,447.66 $1,024.56

$0.00 $0.00

WIDENING ON US-412 (SR-99)

113.19

20161031

Project(s): 51005-3228-14
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/10/2016

JJ07919

Bid %Project Number Federal Project Number Project Current Amount Project Description

NH-99(36)100.00 0679793,618.7951005-3228-14 73SR 99, BRIDGE AND APPROACHES OVER BIG SWAN CR., LM 25.47

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

51005-3228-14 0100 0010 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $135,000.00

0.000

1.050

$0.00

$141,750.00

105-01 CONSTRUCTION STAKES, LINES
AND GRADES

51005-3228-14 0100 9034 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,600.00

0.000

-93.000

$0.00

$-148,800.00

108-07 LIQUIDATED DAMAGES

51005-3228-14 0100 9025 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

-12,908.480

$0.00

$-12,908.48

109-01.01 PAY ADJUSTMENT FOR FUEL

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90250100

-546,266.12-546,266.120

-1,987.73-1,987.730

51005-3228-14 0300 9026 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

51005-3228-14 0500 9027 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/10/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 0.000.00 0.000.0051005-3228-14 0100 9028 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Bituminous Adjustment (BITM)ADJUSTMENT90280100

-375,804.57-375,804.570

-177.81-177.810

51005-3228-14 0300 9029 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

51005-3228-14 0500 9030 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

51005-3228-14 0100 0020 HOUR Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,880.000 $0.80

0.000

300.000

$0.00

$240.00

109-10.01 TRAINEE

51005-3228-14 1090 9504 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $6.00

0.000

1,700.000

$0.00

$10,200.00

109-10.02 TRAINEE (SUPPORTIVE
SERVICES PROGRAM)

51005-3228-14 1090 9505 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

269.880

$0.00

$269.88

109-10.03 TRAINEE (PERSONAL
PROTECTIVE EQUIPMENT - SS
PROGRAM)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/10/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

51005-3228-14 1090 9506 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-10.04 TRAINEE (CDL - SS PROGRAM)

51005-3228-14 1090 9507 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-10.05 TRAINEE (RETENTION - SS
PROGRAM)

51005-3228-14 0100 0030 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $562,000.00

0.000

1.000

$0.00

$562,000.00

201-01 CLEARING AND GRUBBING

51005-3228-14 0100 0040 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $160,000.00

0.000

1.000

$0.00

$160,000.00

202-01 REMOVAL OF STRUCTURES AND
OBSTRUCTIONS

51005-3228-14 0500 9508 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $21,586.06

0.000

1.000

$0.00

$21,586.06

202-01.02 REMOVAL OF ASBESTOS

51005-3228-14 0500 1840 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $50,000.00

0.000

1.000

$0.00

$50,000.00

202-04.01 REMOVAL OF STRUCTURES
(DESCRIPTION, STA.)/(L.M. 25.47)

51005-3228-14 0100 0050 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1.00

0.000

0.000

$0.00

$0.00

202-06.01 REMOVAL OF BUILDINGS (TRACT
NO.)/(TRACT NO.26)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/10/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

51005-3228-14 0100 0060 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1.00

0.000

0.000

$0.00

$0.00

202-06.02 REMOVAL OF BUILDINGS (TRACT
NO.)/(TRACT NO.28)

51005-3228-14 0100 0070 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1.00

0.000

0.000

$0.00

$0.00

202-06.03 REMOVAL OF BUILDINGS (TRACT
NO.)/(TRACT NO.38)

51005-3228-14 0100 0080 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1.00

0.000

0.000

$0.00

$0.00

202-06.04 REMOVAL OF BUILDINGS (TRACT
NO.)/(TRACT NO.39)

51005-3228-14 0100 0090 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1.00

0.000

0.000

$0.00

$0.00

202-06.05 REMOVAL OF BUILDINGS (TRACT
NO.)/(TRACT NO.41)

51005-3228-14 0100 0100 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1.00

0.000

0.000

$0.00

$0.00

202-06.06 REMOVAL OF BUILDINGS (TRACT
NO.)/(TRACT NO.47)

51005-3228-14 0100 0110 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

470,853.000 $3.99

0.000

526,277.560

$0.00

$2,099,847.46

203-01 ROAD & DRAINAGE EXCAVATION
(UNCLASSIFIED)

51005-3228-14 0100 9000 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $4.79

0.000

123,508.000

$0.00

$591,356.30

203-01.03 ROAD & DRAINAGE EXCAVATION
(ADDITIONAL MATERIAL)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/10/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

1116.66 8,559.138,559.13 0.000.0051005-3228-14 0100 0120 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

11,146.000 $17.50

0.000

8,559.130

$0.00

$149,784.78

203-01.11 PRESPLITTING OF ROCK
EXCAVATION

51005-3228-14 0100 0130 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

88,506.000 $14.00

0.000

141,579.290

$0.00

$1,982,110.06

203-02.01 BORROW EXCAVATION (GRADED
SOLID ROCK)

51005-3228-14 0100 0140 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

29,508.000 $3.00

0.000

33,526.160

$0.00

$100,578.48

203-04 PLACING AND SPREADING
TOPSOIL

51005-3228-14 0100 9001 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $5.99

0.000

22,957.040

$0.00

$137,397.88

203-05 UNDERCUTTING

51005-3228-14 0100 0150 M.G. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,978.000 $5.00

0.000

929.900

$0.00

$4,649.50

203-06 WATER

51005-3228-14 0100 0160 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

5,626.000 $5.00

0.000

1,820.000

$0.00

$9,100.00

203-08 CHANNEL EXCAVATION
(UNCLASSIFIED)

51005-3228-14 0500 1850 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

98.000 $20.00

0.000

444.750

$0.00

$8,895.00

204-02.01 DRY EXCAVATION (BRIDGES)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/10/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

51005-3228-14 0500 9023 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $30.00

0.000

0.000

$0.00

$0.00

204-02.02 EXTRA DEPTH DRY EXCAVATION
(a)

51005-3228-14 0500 9024 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $36.00

0.000

0.000

$0.00

$0.00

204-02.03 EXTRA DEPTH DRY EXCAVATION
(b)

51005-3228-14 0500 1860 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

124.000 $40.00

0.000

92.480

$0.00

$3,699.20

204-03.01 WET EXCAVATION (BRIDGES)/
(BRIDGES)

51005-3228-14 0500 9019 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $60.00

0.000

0.000

$0.00

$0.00

204-03.02 EXTRA DEPTH WET EXCAVATION
(a)

51005-3228-14 0500 9020 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $72.00

0.000

0.000

$0.00

$0.00

204-03.03 EXTRA DEPTH WET EXCAVATION
(b)

51005-3228-14 0500 1870 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

33.000 $80.00

0.000

0.000

$0.00

$0.00

204-04.01 ROCK EXCAVATION (BRIDGES)

51005-3228-14 0500 9021 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $120.00

0.000

0.000

$0.00

$0.00

204-04.02 EXTRA DEPTH ROCK
EXCAVATION (a)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/10/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

51005-3228-14 0500 9022 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $144.00

0.000

0.000

$0.00

$0.00

204-04.03 EXTRA DEPTH ROCK
EXCAVATION (b)

51005-3228-14 0500 1880 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

120.000 $20.00

0.000

102.000

$0.00

$2,040.00

204-05 ROCK DRILLING (BRIDGES)

51005-3228-14 0100 0170 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

509.000 $35.00

0.000

455.670

$0.00

$15,948.45

204-08 FOUNDATION FILL MATERIAL

51005-3228-14 0100 0180 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

120.000 $150.00

0.000

0.000

$0.00

$0.00

204-08.01 BACKFILL MATERIAL (FLOWABLE
FILL)

51005-3228-14 0500 1890 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $25,000.00

0.000

1.000

$0.00

$25,000.00

204-10.01 FOUNDATION PREPARATION(PR
NO.  ,STA          )/(PIER NO. 1 -
STA. 3354+75.00)

51005-3228-14 0500 1900 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $25,000.00

0.000

1.000

$0.00

$25,000.00

204-10.02 FOUNDATION PREPARATION(PR
NO.  ,STA          )/(PIER NO. 2 -
STA. 3355+40.00)

51005-3228-14 0500 1910 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $10,000.00

0.000

1.000

$0.00

$10,000.00

204-10.03 FOUNDATION PREPARATION(PR
NO.  ,STA          )/(PIER NO. 2 -
STA. 3356+05.00)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/10/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

27726.25 5,844.405,844.40 0.000.0051005-3228-14 0100 0190 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,460.000 $15.00

0.000

5,844.400

$0.00

$87,666.00

209-01.31 TEMPORARY MULCH FILTER
BERM

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT01900100

-12,666.00-844.400

0.000.000

51005-3228-14 0100 0200 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

370.000 $5.00

0.000

0.000

$0.00

$0.00

209-02.03 8" TEMPORARY SLOPE DRAIN

51005-3228-14 0100 0210 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,261.000 $7.00

0.000

0.000

$0.00

$0.00

209-02.05 12" TEMPORARY SLOPE DRAIN

51005-3228-14 0100 0220 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

510.000 $11.00

0.000

0.000

$0.00

$0.00

209-02.06 15" TEMPORARY SLOPE DRAIN

51005-3228-14 0100 0230 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

403.000 $17.00

0.000

748.000

$0.00

$12,716.00

209-02.07 18" TEMPORARY SLOPE DRAIN

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT02300100

-340.00-20.000

0.000.000

51005-3228-14 0100 0240 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

335.000 $100.00

0.000

0.000

$0.00

$0.00

209-03.34 STREAM MITIGATION-LOG VANES
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/10/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

305.00 568.76568.76 0.000.0051005-3228-14 0100 0250 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

775.000 $100.00

0.000

568.760

$0.00

$56,876.00

209-03.40 STREAM MITIGATION - LOG
RIFFLE

51005-3228-14 0100 0260 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $5,000.00

0.000

1.000

$0.00

$5,000.00

209-03.55 STREAM MITIGATION
- (DESCRIPTION)/(J-HOOK)

51005-3228-14 0100 0270 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,000.000 $50.00

0.000

608.800

$0.00

$30,440.00

209-03.57 STREAM MITIGATION
- (DESCRIPTION)/(WOODY
DEBRIS TOE PROTECTION)

51005-3228-14 0100 0280 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $10,000.00

0.000

0.000

$0.00

$0.00

209-03.60 STREAM MITIGATION - ROCK
VANE

51005-3228-14 0100 0290 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,033.000 $1.00

0.000

259.450

$0.00

$259.45

209-05 SEDIMENT REMOVAL

51005-3228-14 0100 0300 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

70,300.000 $3.25

0.000

53,996.000

$0.00

$175,487.00

209-08.02 TEMPORARY SILT FENCE (WITH
BACKING)

51005-3228-14 0100 0310 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

157.000 $3.00

0.000

0.000

$0.00

$0.00

209-08.03 TEMPORARY SILT FENCE
(WITHOUT BACKING)

51005-3228-14 0100 0320 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

326.000 $175.00

0.000

337.000

$0.00

$58,975.00

209-08.07 ROCK CHECK DAM PER
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/10/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

429.00 53.0053.00 0.000.0051005-3228-14 0100 0330 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

186.000 $225.00

0.000

53.000

$0.00

$11,925.00

209-08.08 ENHANCED ROCK CHECK DAM

51005-3228-14 0100 0340 BAG Bid: Unit Price:

This Est:

Total:Total:

This Est:

15,056.000 $2.75

0.000

7,790.000

$0.00

$21,422.50

209-09.01 SANDBAGS

51005-3228-14 0100 0350 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $350.00

0.000

2.000

$0.00

$700.00

209-09.03 SEDIMENT FILTER BAG (15' X 15')

51005-3228-14 0100 0360 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

30.000 $350.00

0.000

4.000

$0.00

$1,400.00

209-09.04 SEDIMENT FILTER BAG(15' X 10')

51005-3228-14 0100 0370 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,875.000 $10.00

0.000

378.370

$0.00

$3,783.70

209-10.20 TEMPORARY SEDIMENT TRAP

51005-3228-14 0100 0380 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,800.000 $2.50

0.000

2,497.770

$0.00

$6,244.43

209-20.03 POLYETHYLENE SHEETING (6
MIL. MINIMUM)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT03800100

-1,244.43-497.770

0.000.000
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/10/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

3795.00 0.000.00 0.000.0051005-3228-14 0100 0390 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $10,000.00

0.000

0.000

$0.00

$0.00

209-65.01 TEMPORARY STREAM
DIVERSION (DESCRIPTION)/
(PUMP AROUND)

51005-3228-14 0100 0400 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,742.000 $5.00

0.000

645.000

$0.00

$3,225.00

209-65.03 TEMPORARY DIVERSION
CHANNEL

51005-3228-14 0100 0410 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

600.000 $60.00

0.000

170.000

$0.00

$10,200.00

209-65.04 TEMPORARY IN STREAM
DIVERSION

51005-3228-14 0100 0420 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

143,048.000 $14.50

91.220

133,338.560

$1,322.69

$1,933,409.12

303-01 MINERAL AGGREGATE, TYPE A
BASE, GRADING D

51005-3228-14 0100 0430 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

7,693.000 $20.00

0.000

5,624.580

$0.00

$112,491.60

303-01.01 GRANULAR BACKFILL
(ROADWAY)

51005-3228-14 0500 1920 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

207.000 $22.50

0.000

716.900

$0.00

$16,130.25

303-01.02 GRANULAR BACKFILL (BRIDGES)

51005-3228-14 0100 0440 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

5,101.000 $18.50

45.700

11,926.150

$845.45

$220,633.78

303-10.01 MINERAL AGGREGATE (SIZE 57)

51005-3228-14 0100 0450 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,062.000 $25.00

0.000

127.900

$0.00

$3,197.50

303-20.02 RIVER GRAVEL
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247949.70 26,561.9726,561.97 0.000.0051005-3228-14 0100 0460 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

23,099.000 $58.00

0.000

26,561.971

$0.00

$1,540,594.32

307-01.01 ASPHALT CONCRETE MIX
(PG64-22) (BPMB-HM) GRADING A

51005-3228-14 0100 0470 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

592.000 $670.00

0.000

601.980

$0.00

$403,326.60

307-01.02 ASPHALT CEMENT (PG64-22)
(BPMB-HM) GRADING A-S

51005-3228-14 0100 0480 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

17,635.000 $40.00

0.000

19,465.000

$0.00

$778,600.00

307-01.03 AGGREGATE (BPMB-HM)
GRADING A-S MIX

51005-3228-14 0100 0490 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

15,159.000 $61.00

23.240

21,362.340

$1,417.64

$1,303,102.74

307-01.08 ASPHALT CONCRETE MIX
(PG64-22) (BPMB-HM) GRADING
B-M2

51005-3228-14 0100 9002 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-03.20 PRICE ADJUSTMENT FOR AC
CONTENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

307 AC Content AdjustmentADJUSTMENT90020100

16,444.1716,444.170

15.9915.990

51005-3228-14 0100 9003 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

307 Anti-Strip AdjustmentADJUSTMENT90030100

34,381.2034,381.200

12.0012.000
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51005-3228-14 0100 9004 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.41 HYDRATE LIME ANTI-STRIP
AGENT PAYMENT

51005-3228-14 0100 0500 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

278.000 $340.00

0.000

153.850

$0.00

$52,309.00

402-01 BITUMINOUS MATERIAL FOR
PRIME COAT (PC)

51005-3228-14 0100 0510 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,103.000 $9.00

0.000

385.960

$0.00

$3,473.64

402-02 AGGREGATE FOR COVER
MATERIAL (PC)

51005-3228-14 0100 0520 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

37.000 $725.00

0.000

63.909

$0.00

$46,334.03

403-01 BITUMINOUS MATERIAL FOR
TACK COAT (TC)

51005-3228-14 0100 9005 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-07 DENSITY DEDUCTION

51005-3228-14 0100 9006 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-09 ASPHALT CEMENT CONTENT &
GRADATION DEDUCTION

51005-3228-14 0100 0530 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,397.000 $70.00

0.000

3,236.270

$0.00

$226,538.90

411-01.07 ACS MIX (PG64-22) GRADING E
SHOULDER
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11076.24 10,138.8910,138.89 0.000.0051005-3228-14 0100 0540 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

9,564.000 $76.00

0.000

10,138.890

$0.00

$770,555.64

411-01.10 ACS MIX(PG64-22) GRADING D

51005-3228-14 0100 9007 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.20 PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 AC Content AdjustmentADJUSTMENT90070100

-6,804.78-6,804.780

0.000.000

51005-3228-14 0100 9031 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

9,836.600

$0.00

$9,836.60

411-03.32 RIDEABILITY (SP411B)

51005-3228-14 0300 9032 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.32 RIDEABILITY (SP411B)

51005-3228-14 0500 9033 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.32 RIDEABILITY (SP411B)

51005-3228-14 0100 9008 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.40 MATERIAL VARIATION
DEDUCTION
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0.00 0.000.00 0.000.0051005-3228-14 0100 9009 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 Anti-Strip AdjustmentADJUSTMENT90090100

10,741.8010,741.800

0.000.000

51005-3228-14 0100 9010 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.41 HYDRATED LIME ANTI-STRIP
AGENT PAYMENT

51005-3228-14 0100 0550 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.600 $1,100.00

0.000

5.486

$0.00

$6,034.60

411-12.02 SCORING SHOULDERS
(NON-CONTINUOUS) (16IN WIDTH

51005-3228-14 0100 0560 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

473.000 $15.00

0.000

0.000

$0.00

$0.00

415-01.01 COLD PLANING BITUMINOUS
PAVEMENT

51005-3228-14 0100 9509 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

14,190.000

$0.00

$14,190.00

415-01.02 COLD PLANING BITUMINOUS
PAVEMENT

51005-3228-14 0100 0570 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,193.000 $450.00

0.000

1,168.380

$0.00

$525,771.00

604-01.01 CLASS A CONCRETE (ROADWAY)
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3534507.20 251,935.50251,935.50 0.000.0051005-3228-14 0100 0580 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

257,558.000 $0.80

0.000

251,935.500

$0.00

$201,548.40

604-01.02 STEEL BAR REINFORCEMENT
(ROADWAY)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT05800100

-78,647.61156,072.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT05800100

78,647.600.000

0.000.000

51005-3228-14 0300 9013 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $345.00

0.000

0.000

$0.00

$0.00

604-01.06 CLASS A CONCRETE
ADJUSTMENT (INCREASE)

51005-3228-14 0300 9014 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $261.00

0.000

0.000

$0.00

$0.00

604-01.07 CLASS A CONCRETE
ADJUSTMENT (DECREASE)

51005-3228-14 0500 9011 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $216.80

0.000

8.190

$0.00

$1,775.59

604-01.08 CLASS A CONCRETE (BRIDGE)
(FOUNDATION LEVELING)

51005-3228-14 0300 1820 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

745.000 $300.00

0.000

648.370

$0.00

$194,511.00

604-02.01 CLASS A CONCRETE (BOX
BRIDGES)
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589753.60 116,067.40116,067.40 0.000.0051005-3228-14 0300 1830 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

138,850.000 $0.78

0.000

116,067.400

$0.00

$90,532.57

604-02.02 STEEL BAR REINFORCEMENT
(BOX BRIDGES)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT18300300

-56,573.27113,392.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT18300300

56,573.280.000

0.000.000

51005-3228-14 0500 1930 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

144,691.000 $0.94

0.000

171,809.000

$0.00

$161,500.46

604-02.03 EPOXY COATED REINFORCING
STEEL

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT19300500

-4,354.515,582.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT19300500

4,354.510.000

0.000.000

51005-3228-14 0100 0590 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $12,500.00

0.000

2.000

$0.00

$25,000.00

604-02.41 ENERGY DISSIPATER
(DESCRIPTION)/(USBR TYPE VI)

51005-3228-14 0100 0600 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $20,000.00

0.000

2.000

$0.00

$40,000.00

604-02.42 ENERGY DISSIPATER
(DESCRIPTION)/(USBR TYPE VI)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT06000100

-0.601.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT06000100

5,190.520.000

0.000.000
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1199.74 414.00414.00 0.000.0051005-3228-14 0500 1940 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

414.000 $542.00

0.000

414.000

$0.00

$224,388.00

604-03.01 CLASS A CONCRETE (BRIDGES)

51005-3228-14 0500 1950 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

67,511.000 $0.78

0.000

67,511.000

$0.00

$52,658.58

604-03.02 STEEL BAR REINFORCEMENT
(BRIDGES)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT19500500

-33,122.4669,476.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT19500500

33,122.470.000

0.000.000

51005-3228-14 0500 1960 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

440.000 $205.00

0.000

440.010

$0.00

$90,202.05

604-03.04 PAVEMENT @ BRIDGE ENDS

51005-3228-14 0500 1970 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

628.000 $358.00

0.000

628.000

$0.00

$224,824.00

604-03.09 CLASS D CONCRETE (BRIDGE
DECK)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT19700500

-11,083.33314.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials ClosureADJUSTMENT19700500

-6,847.660.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT19700500

17,930.990.000

0.000.000
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1597.35 1,597.351,597.35 0.000.0051005-3228-14 0500 1980 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

798.000 $11.00

0.000

1,597.350

$0.00

$17,570.85

604-04.01 APPLIED TEXTURE FINISH (NEW
STRUCTURES)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT19800500

-0.11-0.010

0.000.000

51005-3228-14 0500 1990 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,207.000 $2.00

573.000

2,780.020

$1,146.00

$5,560.04

604-05.31 BRIDGE DECK GROOVING
(MECHANICAL)

51005-3228-14 0500 9012 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

-2,486.980

$0.00

$-2,486.98

604-22.50 DEFECTIVE CONCRETE

51005-3228-14 0500 2000 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

405.000 $55.00

0.000

371.300

$0.00

$20,421.50

606-03.03 STEEL PILES (12 INCH)

51005-3228-14 0500 9035 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $23.82

0.000

49.300

$0.00

$1,174.33

606-03.04 STEEL PILES (12 INCH)
(CUT-OFFS)

51005-3228-14 0500 2010 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

28.000 $120.00

0.000

28.000

$0.00

$3,360.00

606-03.06 PILE TIPS (STEEL PILES, 12 INCH)
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1258.00 129.00129.00 0.000.0051005-3228-14 0100 0610 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $55.00

0.000

129.000

$0.00

$7,095.00

607-03.30 18" PIPE CULVERT

51005-3228-14 0100 0620 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

172.000 $59.00

0.000

136.900

$0.00

$8,077.10

607-05.30 24" PIPE CULVERT

51005-3228-14 0100 0630 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

464.000 $84.00

0.000

477.700

$0.00

$40,126.80

607-06.30 30" PIPE CULVERT

51005-3228-14 0100 0640 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

751.000 $132.00

0.000

727.000

$0.00

$95,964.00

607-08.30 42" PIPE CULVERT

51005-3228-14 0100 0650 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

144.000 $163.00

0.000

242.000

$0.00

$39,446.00

607-09.30 48" PIPE CULVERT

51005-3228-14 0100 0660 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

124.000 $203.00

0.000

137.670

$0.00

$27,947.01

607-10.30 54" PIPE CULVERT

51005-3228-14 0100 0670 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

100.000 $246.00

0.000

113.400

$0.00

$27,896.40

607-11.30 60" PIPE CULVERT

51005-3228-14 0100 0680 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

238.000 $32.00

0.000

208.000

$0.00

$6,656.00

607-39.02 18" PIPE CULVERT (SIDE DRAIN)
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401.70 120.90120.90 0.000.0051005-3228-14 0100 0690 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

44.000 $50.00

0.000

120.900

$0.00

$6,045.00

607-39.03 24" PIPE CULVERT (SIDE DRAIN)

51005-3228-14 0100 0700 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

24.000 $60.00

0.000

209.200

$0.00

$12,552.00

607-39.05 36" PIPE CULVERT (SIDE DRAIN)

51005-3228-14 0100 0710 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

94.000 $102.00

0.000

0.000

$0.00

$0.00

607-39.07 48" PIPE CULVERT (SIDE DRAIN)

51005-3228-14 0100 0720 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

74.000 $185.00

0.000

81.600

$0.00

$15,096.00

607-39.09 60" PIPE CULVERT (SIDE DRAIN)

51005-3228-14 0100 0730 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

135.000 $32.00

0.000

0.000

$0.00

$0.00

607-41.03 18" SLOPE DRAIN PIPE

51005-3228-14 0100 0740 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

200.000 $50.00

0.000

0.000

$0.00

$0.00

607-41.04 24" SLOPE DRAIN PIPE

51005-3228-14 0100 0750 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

78.000 $86.00

0.000

0.000

$0.00

$0.00

607-41.05 30" SLOPE DRAIN PIPE
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51005-3228-14 0100 0760 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

78.000 $35.00

0.000

0.000

$0.00

$0.00

610-07.03 18" PIPE DRAIN (BRIDGE DRAIN)

51005-3228-14 0100 0770 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $3,500.00

0.000

1.000

$0.00

$3,500.00

611-02.11 JUNCTION BOX, TYPE 2

51005-3228-14 0100 0780 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $4,100.00

0.000

1.000

$0.00

$4,100.00

611-02.12 JUNCTION BOX, TYPE 3

51005-3228-14 0100 0790 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $6,500.00

0.000

0.000

$0.00

$0.00

611-02.13 JUNCTION BOX, TYPE 4

51005-3228-14 0100 0800 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

162.000 $450.00

0.000

158.830

$0.00

$71,473.50

611-07.01 CLASS A CONCRETE (PIPE
ENDWALLS)

51005-3228-14 0100 0810 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

6,639.000 $1.32

0.000

8,786.490

$0.00

$11,598.17

611-07.02 STEEL BAR REINFORCEMENT
(PIPE ENDWALLS)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT08100100

0.000.000

0.000.000
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1662.00 4,399.004,399.00 0.000.0051005-3228-14 0100 0820 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,856.000 $2.00

0.000

4,399.000

$0.00

$8,798.00

611-07.03 STRUCTURAL STEEL (PIPE
ENDWALLS)

51005-3228-14 0500 2020 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,267.000 $132.14

0.000

2,267.000

$0.00

$299,561.38

615-01.03 PRESTRESSED CONCRETE
I-BEAM (TYPE III)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT20200500

-224,671.032,267.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials ClosureADJUSTMENT20200500

-9.910.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT20200500

224,680.940.000

0.000.000

51005-3228-14 0500 2030 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

308.000 $4.00

0.000

0.000

$0.00

$0.00

617-02 BRIDGE DECK CRACK SEALING

51005-3228-14 0500 2040 GAL. Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $110.00

0.000

0.000

$0.00

$0.00

617-05 SEALANT (DESCRIPTION)/
(HMWM)

51005-3228-14 0500 2050 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

572.000 $62.50

0.000

574.000

$0.00

$35,875.00

620-05.01 CONC PARAPET SINGLE SLOPE
(STD-1-1SS)
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96252.00 3,698.003,698.00 0.000.0051005-3228-14 0100 0830 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

274.000 $30.00

0.000

3,698.000

$0.00

$110,940.00

621-03.02 18" TEMPORARY DRAINAGE PIPE

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT08300100

-1,140.00-38.000

0.000.000

51005-3228-14 0100 0840 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

841.000 $30.00

0.000

0.000

$0.00

$0.00

621-03.03 24" TEMPORARY DRAINAGE PIPE

51005-3228-14 0100 0850 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

653.000 $30.00

0.000

0.000

$0.00

$0.00

621-03.04 30" TEMPORARY DRAINAGE PIPE

51005-3228-14 0100 0860 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

310.000 $30.00

0.000

0.000

$0.00

$0.00

621-03.05 36" TEMPORARY DRAINAGE PIPE

51005-3228-14 0100 0870 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

947.000 $40.00

0.000

80.000

$0.00

$3,200.00

621-03.07 48" TEMPORARY DRAINAGE PIPE

51005-3228-14 0100 0880 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

764.000 $55.00

0.000

0.000

$0.00

$0.00

621-03.09 60" TEMPORARY DRAINAGE PIPE
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59966.00 19,993.5019,993.50 0.000.0051005-3228-14 0100 0890 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

15,883.000 $4.50

0.000

19,993.500

$0.00

$89,970.75

701-02 CONCRETE DRIVEWAY

51005-3228-14 0100 0900 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

135.000 $49.00

0.000

113.000

$0.00

$5,537.00

705-01.01 GUARDRAIL AT BRIDGE ENDS

51005-3228-14 0100 0910 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

132.000 $53.00

0.000

81.250

$0.00

$4,306.25

705-01.04 METAL BEAM GUARD FENCE

51005-3228-14 0100 9018 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $61.25

0.000

0.000

$0.00

$0.00

705-01.50 SHOP CURVED GUARDRAIL AT
BRIDGE ENDS

51005-3228-14 0100 0920 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

12,366.000 $15.00

0.000

12,594.000

$0.00

$188,910.00

705-02.02 SINGLE GUARDRAIL (TYPE 2)

51005-3228-14 0100 9015 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $22.50

0.000

37.500

$0.00

$843.75

705-02.50 SHOP CURVED GUARDRAIL

51005-3228-14 0100 0930 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $500.00

0.000

5.000

$0.00

$2,500.00

705-04.05 GUARDRAIL TERMINAL
(TYPE-IN-LINE)
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36.00 40.0040.00 0.000.0051005-3228-14 0100 0940 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

38.000 $1,900.00

0.000

40.000

$0.00

$76,000.00

705-04.07 TAN ENERGY ABSORBING TERM
(NCHRP 350, TL3)

51005-3228-14 0100 0950 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

13.000 $6,000.00

0.000

7.000

$0.00

$42,000.00

705-08.11 PORTABLE IMPACT ATTENUATOR
NCHRP350 TL-3

51005-3228-14 0100 0960 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

16,294.000 $1.50

0.000

14,533.000

$0.00

$21,799.50

707-08.11 HIGH-VISIBILITY CONSTRUCTION
FENCE

51005-3228-14 0100 0970 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

93.000 $250.00

0.000

91.000

$0.00

$22,750.00

708-02.01 MARKERS (CONCRETE R.O.W.
POSTS)

51005-3228-14 0100 0980 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $100.00

0.000

0.000

$0.00

$0.00

709-01.01 RUBBLE STONE RIP-RAP

51005-3228-14 0100 0990 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

20.000 $150.00

0.000

0.000

$0.00

$0.00

709-02.01 RUBBLE STONE RIP-RAP
(GROUTED)

51005-3228-14 0100 1000 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,984.000 $24.00

0.000

0.000

$0.00

$0.00

709-05.05 MACHINED RIP-RAP (CLASS A-3)
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84309.63 5,542.695,542.69 0.000.0051005-3228-14 0100 1010 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,549.000 $24.00

0.000

5,542.690

$0.00

$133,024.56

709-05.06 MACHINED RIP-RAP (CLASS A-1)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT10100100

0.000.000

1,024.5642.690

51005-3228-14 0100 1020 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,867.000 $26.00

0.000

5,579.980

$0.00

$145,079.48

709-05.08 MACHINED RIP-RAP (CLASS B)

51005-3228-14 0100 1030 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,193.000 $26.00

0.000

3,469.600

$0.00

$90,209.60

709-05.09 MACHINED RIP-RAP (CLASS C)

51005-3228-14 0100 1040 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

27,356.000 $3.50

0.000

23,447.000

$0.00

$82,064.50

710-02 AGGREGATE UNDERDRAINS
(WITH PIPE)

51005-3228-14 0100 1050 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,461.000 $2.25

0.000

3,364.000

$0.00

$7,569.00

710-05 LATERAL UNDERDRAIN

51005-3228-14 0100 1060 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

13.000 $325.00

0.000

21.000

$0.00

$6,825.00

710-06.11 LATERAL UNDERDRAIN ENDWALL
(2:1)
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0.00 33.0033.00 0.000.0051005-3228-14 0100 1070 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $325.00

0.000

33.000

$0.00

$10,725.00

710-06.12 LATERAL UNDERDRAIN ENDWALL
(3:1)

51005-3228-14 0100 1080 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

53.000 $360.00

0.000

38.000

$0.00

$13,680.00

710-06.13 LATERAL UNDERDRAIN ENDWALL
(4:1)

51005-3228-14 0100 1090 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

74.000 $360.00

0.000

11.000

$0.00

$3,960.00

710-06.15 LATERAL UNDERDRAIN ENDWALL
(6:1)

51005-3228-14 0500 2060 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

212.000 $18.00

0.000

139.000

$0.00

$2,502.00

710-09.01 6" PERFORATED PIPE WITH
VERTICAL DRAIN SYSTEM

51005-3228-14 0500 2070 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

60.000 $15.00

0.000

75.000

$0.00

$1,125.00

710-09.02 6" PIPE UNDERDRAIN

51005-3228-14 0100 1100 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $219,000.00

0.000

1.000

$0.00

$219,000.00

712-01 TRAFFIC CONTROL

51005-3228-14 0100 1110 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,295.000 $25.00

0.000

6,928.000

$0.00

$173,200.00

712-02.02 INTERCONNECTED PORTABLE
BARRIER RAIL
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4556.00 1,106.001,106.00 0.000.0051005-3228-14 0100 1120 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

172.000 $35.00

0.000

1,106.000

$0.00

$38,710.00

712-04.01 FLEXIBLE DRUMS
(CHANNELIZING)

51005-3228-14 0100 1123 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

54.000 $15.00

0.000

370.000

$0.00

$5,550.00

712-04.50 PORTABLE BARRIER RAIL
DELINEATOR

51005-3228-14 0100 1130 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

36.000 $35.00

0.000

6.000

$0.00

$210.00

712-05.01 WARNING LIGHTS (TYPE A)

51005-3228-14 0100 1128 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

110.000 $35.00

0.000

0.000

$0.00

$0.00

712-05.03 WARNING LIGHTS (TYPE C)

51005-3228-14 0100 1140 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

368.000 $7.00

0.000

1,255.200

$0.00

$8,786.40

712-06 SIGNS (CONSTRUCTION)

51005-3228-14 0100 1160 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

72.000 $12.00

0.000

96.000

$0.00

$1,152.00

712-07.03 TEMPORARY BARRICADES (TYPE
III)

51005-3228-14 0100 1170 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $1,000.00

0.000

5.000

$0.00

$5,000.00

712-08.03 ARROW BOARD (TYPE C)
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0.00 648.88648.88 0.000.0051005-3228-14 0100 1180 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

511.000 $3.00

0.000

648.875

$0.00

$1,946.63

713-11.01 "U" SECTION STEEL POSTS

51005-3228-14 0100 1190 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

711.000 $4.10

0.000

1,027.800

$0.00

$4,213.98

713-11.02 PERFORATED/KNOCKOUT
SQUARE TUBE POST

51005-3228-14 0100 1200 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

139.000 $10.50

0.000

139.000

$0.00

$1,459.50

713-13.02 FLAT SHEET ALUMINUM SIGNS
(0.080" THICK)

51005-3228-14 0100 1210 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

177.000 $11.65

0.000

180.000

$0.00

$2,097.00

713-13.03 FLAT SHEET ALUMINUM SIGNS
(0.100" THICK)

51005-3228-14 0100 1220 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $500.00

0.000

1.000

$0.00

$500.00

713-15 REMOVAL OF SIGNS, POSTS
AND FOOTINGS

51005-3228-14 0100 1230 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $7,100.00

0.000

7.000

$0.00

$49,700.00

713-16.01 CHANGEABLE MESSAGE SIGN
UNIT

51005-3228-14 0100 1240 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $250.00

0.000

8.000

$0.00

$2,000.00

713-16.20 SIGNS (DESCRIPTION)/
(PROTECTED AREA SIGN)
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8256.00 333.00333.00 0.000.0051005-3228-14 0100 1250 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

28.000 $20.00

0.000

333.000

$0.00

$6,660.00

716-01.05 TEMPORARY RAISED PAVEMENT
MARKER

51005-3228-14 0100 1260 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

550.000 $25.00

0.000

580.000

$0.00

$14,500.00

716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1
Color)

51005-3228-14 0100 1270 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

510.000 $25.00

0.000

476.000

$0.00

$11,900.00

716-01.22 Snwplwble Pvmt Mrkrs (Mono-Dir)(1
Color)

51005-3228-14 0100 1280 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

150.000 $25.00

0.000

99.112

$0.00

$2,477.80

716-02.04 PLASTIC PAVEMENT
MARKING(CHANNELIZATION
STRIPING)

51005-3228-14 0100 1290 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

57.000 $10.00

0.000

30.000

$0.00

$300.00

716-02.05 PLASTIC PAVEMENT MARKING
(STOP LINE)

51005-3228-14 0100 1300 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

12.000 $225.00

0.000

20.000

$0.00

$4,500.00

716-02.06 PLASTIC PAVEMENT MARKING
(TURN LANE ARROW)

51005-3228-14 0100 1310 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

31.000 $750.00

0.000

57.393

$0.00

$43,044.75

716-05.01 PAINTED PAVEMENT MARKING
(4" LINE)
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51005-3228-14 0100 1320 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

590.000 $1.50

0.000

0.000

$0.00

$0.00

716-05.02 PAINTED PAVEMENT MARKING
(8" BARRIER LINE)

51005-3228-14 0100 1330 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

78.000 $8.00

0.000

0.000

$0.00

$0.00

716-05.05 PAINTED PAVEMENT MARKING
(STOP LINE)

51005-3228-14 0100 1340 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

20.000 $5,000.00

0.000

21.007

$0.00

$105,035.00

716-12.01 ENHANCED FLATLINE THERMO
PVMT MRKNG (4IN LINE)

51005-3228-14 0100 1350 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $879,500.00

0.000

1.000

$0.00

$879,500.00

717-01 MOBILIZATION

51005-3228-14 0100 1360 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

10,877.000 $2.00

0.000

1,352.680

$0.00

$2,705.36

740-10.03 GEOTEXTILE (TYPE III)(EROSION
CONTROL)

51005-3228-14 0100 1370 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

29,422.000 $1.25

0.000

39,548.800

$0.00

$49,436.00

740-10.04 GEOTEXTILE (TYPE IV)
(STABILIZATION)

51005-3228-14 0100 1380 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

20,414.000 $3.00

0.000

1,500.000

$0.00

$4,500.00

740-11.03 TEMPORARY SEDIMENT TUBE
18IN (DESCRIPTION)/(FOR
SLOPES)

51005-3228-14 0100 1390 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

23,710.000 $3.00

0.000

98,430.000

$0.00

$295,290.00

740-11.04 TEMPORARY SEDIMENT TUBE
20IN (DESCRIPTION)/(FOR
STREAM PROTECTION)
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19111.69 2,211.862,211.86 0.000.0051005-3228-14 0100 1400 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,089.000 $18.00

0.000

2,211.860

$0.00

$39,813.48

801-01 SEEDING (WITH MULCH)

51005-3228-14 0100 1410 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

218.000 $30.00

0.000

0.000

$0.00

$0.00

801-01.04 SEEDING (WILDFLOWER
MIXTURE)

51005-3228-14 0100 1420 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,267.000 $13.50

0.000

1,880.430

$0.00

$25,385.81

801-01.07 TEMPORARY SEEDING (WITH
MULCH)

51005-3228-14 0100 1430 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

218.000 $35.00

0.000

880.950

$0.00

$30,833.25

801-01.13 BONDED FIBER MATRIX
HYDROMULCH (WITHOUT SEED)

51005-3228-14 0100 1440 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

218.000 $15.00

0.000

0.000

$0.00

$0.00

801-01.30 COVER CROP SEED MIX
(RIPZN/FLPL) W/MULCH

51005-3228-14 0100 1450 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

218.000 $40.00

0.000

0.000

$0.00

$0.00

801-01.35 GRASS SEED MIX (RIPZN/FLPL)
W/MULCH

51005-3228-14 0100 1460 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

218.000 $50.00

0.000

88.100

$0.00

$4,405.00

801-01.36 SPECIAL WETLAND SEED
MIXTURE
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51005-3228-14 0100 9016 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $8.10

0.000

0.000

$0.00

$0.00

801-02 SEEDING (WITHOUT MULCH)

51005-3228-14 0100 1470 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,078.000 $15.00

0.000

352.170

$0.00

$5,282.55

801-02.01 CROWN VETCH MIXTURE
(WITHOUT MULCH)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT14700100

-2.55-0.170

0.000.000

51005-3228-14 0100 1480 M.G. Bid: Unit Price:

This Est:

Total:Total:

This Est:

668.000 $10.00

0.000

392.000

$0.00

$3,920.00

801-03 WATER (SEEDING & SODDING)

51005-3228-14 0100 9017 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $10.80

0.000

4,235.750

$0.00

$45,746.10

801-06 MULCH

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT90170100

-0.010.000

0.000.000

51005-3228-14 0100 1490 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

245.000 $5.00

0.000

0.000

$0.00

$0.00

801-07 SEED (SUPPLEMENTAL
APPLICATION)

51005-3228-14 0100 1500 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

243.000 $5.00

0.000

0.000

$0.00

$0.00

801-07.01 CROWN VETCH SEED
(SUPPLEMENTAL APPLICATION)
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51005-3228-14 0100 1510 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $600.00

0.000

0.000

$0.00

$0.00

801-08 FERTILIZER (SUPPLEMENTAL
APPLICATION)

51005-3228-14 0100 1520 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

297.000 $3.00

0.000

2,195.000

$0.00

$6,585.00

802-02.30 CUTTINGS: SALIX NIGRA
(18IN-24IN LENGTH)

51005-3228-14 0100 1530 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

297.000 $3.00

0.000

2,195.000

$0.00

$6,585.00

802-02.32 CUTTINGS: CORNUS AMOMUM
(18IN-24IN)

51005-3228-14 0100 1540 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

297.000 $3.00

0.000

2,210.000

$0.00

$6,630.00

802-02.33 CUTTINGS: SAMBUCUS
CANADENSIS (18IN-24IN)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT15400100

-30.00-10.000

0.000.000

51005-3228-14 0100 1550 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

24.000 $20.00

0.000

24.000

$0.00

$480.00

802-11.02 ACER RUBRUM (RED MAPLE
2-5FT CNTNR GRWN)

51005-3228-14 0100 1560 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $20.00

0.000

4.000

$0.00

$80.00

802-11.16 FRAXINUS PENNSYLVANICA
(GREEN ASH 2-5FT CNTNR
GRWN)
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0.00 24.0024.00 0.000.0051005-3228-14 0100 1570 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

24.000 $20.00

0.000

24.000

$0.00

$480.00

802-11.17 JUGLANS NIGRA (BLACK WALNUT
2-5FT CNTNR GRWN)

51005-3228-14 0100 1580 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $20.00

0.000

3.000

$0.00

$60.00

802-11.18 LIQUIDAMBER STYRACIFLUA
(SWEETGUM 2-5FT CNTNR
GRWN)

51005-3228-14 0100 1590 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $20.00

0.000

3.000

$0.00

$60.00

802-11.26 PLATANUS OCCIDENTALIS
(SYCAMORE 2-5FT CNTNR GRWN

51005-3228-14 0100 1600 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

24.000 $20.00

0.000

24.000

$0.00

$480.00

802-11.37 QUERCUS PALUSTRIS (PIN OAK
2-5FT CNTNR GRWN)

51005-3228-14 0100 1610 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

24.000 $20.00

0.000

24.000

$0.00

$480.00

802-11.39 QUERCUS RUBRA (NORTHERN
RED OAK 2-5FT CNTNR GRWN)

51005-3228-14 0100 1620 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

166.000 $5.00

0.000

166.000

$0.00

$830.00

802-12.11 CERCIS CANADENSIS (REDBUD
SEEDLNG B.R.)

51005-3228-14 0100 1630 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

166.000 $5.00

0.000

166.000

$0.00

$830.00

802-12.12 CORNUS FLORIDA (FLOWERING
DOGWOOD SEEDLNG B.R.)
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221.00 332.00332.00 0.000.0051005-3228-14 0100 1640 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

332.000 $5.00

0.000

332.000

$0.00

$1,660.00

802-12.14 DIOSPYROS VIRGINIANA
(PERSIMMON SEEDLNG B.R.)

51005-3228-14 0100 1650 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

166.000 $5.00

0.000

166.000

$0.00

$830.00

802-12.15 FAGUS GRANDIFOLIA (BEECH
SEEDLNG B.R.)

51005-3228-14 0100 1660 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

165.000 $5.00

0.000

165.000

$0.00

$825.00

802-12.17 JUGLANS NIGRA (BLACK WALNUT
SEEDLNG B.R.)

51005-3228-14 0100 1670 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

165.000 $5.00

0.000

165.000

$0.00

$825.00

802-12.18 LIQUIDAMBER STYRACIFLUA
(SWEETGUM SEEDLNG B.R.)

51005-3228-14 0100 1680 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

331.000 $5.00

0.000

331.000

$0.00

$1,655.00

802-12.19 LIRIODENDRON TULIPIFERA
(TULIP POPLAR SEEDLNG B.R.)

51005-3228-14 0100 1690 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

165.000 $5.00

0.000

165.000

$0.00

$825.00

802-12.26 PLATANUS OCCIDENTALIS
(SYCAMORE SEEDLNG B.R.)

51005-3228-14 0100 1700 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

332.000 $5.00

0.000

332.000

$0.00

$1,660.00

802-12.29 QUERCUS ALBA (WHITE OAK
SEEDLNG B.R.)
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150.00 225.00225.00 0.000.0051005-3228-14 0100 1710 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

225.000 $5.00

0.000

225.000

$0.00

$1,125.00

802-12.37 QUERCUS PALUSTRIS (PIN OAK
SEEDLNG B.R.)

51005-3228-14 0100 1720 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

557.000 $5.00

0.000

557.000

$0.00

$2,785.00

802-12.39 QUERCUS RUBRA (NORTHERN
RED OAK SEEDLNG B.R.)

51005-3228-14 0100 1730 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $20.00

0.000

3.000

$0.00

$60.00

802-13.04 CORNUS AMOMUM (SILKY
DOGWOOD 2-5FT CNTNR GRWN)

51005-3228-14 0100 1740 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

225.000 $5.00

0.000

225.000

$0.00

$1,125.00

802-13.54 CORNUS AMOMUM (SILKY
DOGWOOD SDLNG BARE ROOT)

51005-3228-14 0100 1750 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

175.000 $5.00

0.000

175.000

$0.00

$875.00

802-13.59 LINDERA BENZOIN (SPICEBUSH
SDLNG BARE ROOT)

51005-3228-14 0100 1760 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

12,578.000 $2.05

0.000

23,743.450

$0.00

$48,674.07

803-01 SODDING (NEW SOD)

51005-3228-14 0100 1770 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,178.000 $1.00

0.000

0.000

$0.00

$0.00

805-12.01 EROSION CONTROL BLANKET
(TYPE I)

51005-3228-14 0100 1780 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

50,232.000 $0.84

0.000

142,878.900

$0.00

$120,018.28

805-12.02 EROSION CONTROL BLANKET
(TYPE II)
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51005-3228-14 0100 1790 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

44,383.000 $0.90

0.000

0.000

$0.00

$0.00

805-12.03 EROSION CONTROL BLANKET
(TYPE III)

51005-3228-14 0100 1800 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,500.000 $4.10

0.000

5,171.340

$0.00

$21,202.49

805-12.08 700 GRAM COIR FIBER EROSION
BLANKET

51005-3228-14 0100 1810 CYCL Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $3,000.00

0.000

1.500

$0.00

$4,500.00

806-02.03 PROJECT MOWING

V47 - TSMR *END OF REPORT*
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